
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2012

ESTIMATE SUMMARY 13:53:25

CONTID: C17860         ESTIMATE NO: 0011 PROG 2005

PCN: 17860-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 IMPROVEMENTS FT. CARSON PERCENT TIME:

PROJECT NO: NH1151-026                    

SH115 IMPROVEMENTS FT. CARSON

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 11/09/2012 DATE TIME STARTED 11/15/2011

205 Tunnel Drive DATE LET 10/06/2011 DATE WORK BEGAN 11/29/2011

 DATE AWARDED 10/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/14/2011 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 11/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,180,488.58 PARTICIPATING $ $ 1,091,382.95

AWARD PROJECT AMT: 5,960,146.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

85.75%

1,023,371.36

1,091,382.95

1,091,382.95

1,091,382.95

$

$

$

$

6,157,117.22

0.00

6,157,117.22

0.00

6,157,117.22

-89,402.20

0.00

6,067,715.02

0.00

AMOUNT DUE 6,067,715.02 1,091,382.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,091,382.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

361.0 TIME ALLOW: 12/31/2012 ??:??:??

ORIG TIME ALLOW: 12/31/2012 ??:??:??
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

66,858.14000 66,858.141.000

0.00

0010 Removal of Tree 75.000

0.000

202-00010  
 

75.000

EACH

260.28000 19,521.0075.000

0.00

0015 Removal of Embankment Protector Type 3 3.000

1.000

202-00023  
 

6.000

EACH

311.81000 1,247.244.000

311.81

0020 Removal of Slope and Ditch Paving 857.000

0.000

202-00026  
 

857.000

SY  

4.26000 3,650.82857.000

0.00

0025 Removal of Pipe 852.000

0.000

202-00035  
 

852.000

LF  

13.72000 11,689.44852.000

0.00

0030 Removal of Delineator 27.000

0.000

202-00090  
 

27.000

EACH

17.65000 476.5527.000

0.00

0035 *Removal of Asphalt Mat 44,904.000

0.000

202-00220  
 

44,963.000

SY  

2.10000 94,298.4044,904.000

0.00

0040 *Removal of Asphalt Mat (Planing) 319.000

6,253.000

202-00240  
 

6,572.000

SY  

3.30000 21,687.606,572.000

20,634.90

0045 *Removal of Pavement Marking 8,594.000

0.000

202-00250  
 

8,594.000

SF  

1.17000 10,054.988,594.000

0.00

0050 Removal of Ground Sign 21.000

0.000

202-00810  
 

21.000

EACH

52.96000 1,112.1621.000

0.00

0055 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

1.000

EACH

218.97000 218.971.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 842.000

0.000

202-01000  
 

856.000

LF  

1.22000 1,027.24842.000

0.00

0065 Removal of Guardrail Type 3 2,991.000

179.000

202-01130  
 

3,170.000

LF  

2.56000 8,115.203,170.000

458.24

0070 Removal of End Anchorage 12.000

2.000

202-01300  
 

14.000

EACH

178.33000 2,496.6214.000

356.66

0075 Plug Culvert 4.000

0.000

202-04001  
 

4.000

EACH

1,297.46000 5,189.844.000

0.00

0080 Clean Culvert 2.000

0.000

202-04002  
 

4.000

EACH

926.43000 1,852.862.000

0.00

0085 *Unclassified Excavation (Complete In Place) 317,369.000

0.000

203-00010  
 

317,369.000

CY  

4.53000 1,437,681.57317,369.000

0.00

0090 *Embankment Material (Complete In Place) (Speci al) 
(R-60)

50,338.000

0.000

203-00062  
 

50,485.000

CY  

8.38000 421,832.4450,338.000

0.00

0090 MATERIAL ALLOWANCE 0.000

0.000CY  

8.38000 0.000.000

0.00

0091 Rock Excav 3,500.000

0.000

203-00400  
 

3,500.000

CY  

13.25000 46,375.003,500.000

0.00

0095 Proof Rolling 12.250

0.750

203-01100  
 

40.000

HOUR

73.44000 954.7213.000

55.08

0100 Blading 24.000

0.000

203-01500  
 

30.000

HOUR

152.50000 3,660.0024.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Combination Loader 0.000

0.000

203-01594  
 

10.000

HOUR

69.55000 0.000.000

0.00

0110 Potholing 11.000

0.000

203-01597  
 

11.000

HOUR

130.28000 1,433.0811.000

0.00

0115 Structure Excavation 1,278.000

0.000

206-00000  
 

1,278.000

CY  

5.88000 7,514.641,278.000

0.00

0120 Structure Backfill (Class 1) 371.000

0.000

206-00100  
 

371.000

CY  

24.04000 8,918.84371.000

0.00

0125 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,746.16000 5,746.161.000

0.00

0130 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

5,264.34000 5,264.341.000

0.00

0135 Topsoil 13,858.000

3,920.000

207-00205  
 

23,274.000

CY  

6.30000 112,001.4017,778.000

24,696.00

0140 *Erosion Log (12 Inch) 6,520.000

0.000

208-00002  
 

7,500.000

LF  

2.93000 19,103.606,520.000

0.00

0145 *Silt Fence 4,396.000

0.000

208-00020  
 

5,000.000

LF  

1.12000 4,923.524,396.000

0.00

0147 Sediment Trap 4.000

0.000

208-00033  
 

4.000

EACH

435.00000 1,740.004.000

0.00

0150 *Gravel Bag 369.000

0.000

208-00034  
 

369.000

LF  

4.95000 1,826.55369.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

275.58000 551.162.000

0.00

0160 Vehicle Tracking Pad 11.000

0.000

208-00070  
 

11.000

EACH

1,004.14000 11,045.5411.000

0.00

0165 Removal and Disposal of Sediment (Labor) 118.500

0.000

208-00103  
 

118.500

HOUR

97.02000 11,496.87118.500

0.00

0170 Removal and Disposal of Sediment (Equipment) 102.500

0.000

208-00105  
 

102.500

HOUR

118.43000 12,139.08102.500

0.00

0175 Sweeping (Sediment Removal) 275.500

17.250

208-00106  
 

350.000

HOUR

59.98000 17,559.15292.750

1,034.66

0180 Removal of Trash 72.000

0.000

208-00107  
 

100.000

HOUR

54.36000 3,913.9272.000

0.00

0185 Erosion Control Supervisor 370.000

13.000

208-00205  
 

500.000

HOUR

51.15000 19,590.45383.000

664.95

0186 Added Item (Dollar)/ Erosion Control Liquidated  Damaged
Per 105 Dated 4/25/2012

-875.000

0.000

900-00006  
 

-875.000

DOL 

1.00000 -875.00-875.000

0.00

0190 Reset End Section 0.000

0.000

210-00015  
 

1.000

EACH

447.39000 0.000.000

0.00

0195 *Reset Sign Panel 3.000

0.000

210-00815  
 

3.000

EACH

109.48000 328.443.000

0.00

0200 *Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

492.68000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Reset Guardrail Type 3 762.000

0.000

210-01130  
 

762.000

LF  

5.90000 4,495.80762.000

0.00

0210 *Reset End Anchorage 1.000

0.000

210-01200  
 

1.000

EACH

446.57000 446.571.000

0.00

0215 Relay Riprap 0.000

0.000

210-02900  
 

0.000

CY  

75.02000 0.000.000

0.00

0220 *Seeding (Native) 12.650

5.600

212-00006  
 

28.100

ACRE

397.66000 7,257.3018.250

2,226.90

0225 *Soil Conditioning 12.350

5.600

212-00032  
 

28.100

ACRE

2,573.08000 46,186.7917.950

14,409.25

0230 *Mulching (Weed Free Hay) 0.300

0.900

213-00002  
 

2.000

ACRE

505.05000 606.061.200

454.55

0235 Mulch Tackifier 183.000

172.000

213-00061  
 

400.000

LB  

2.34000 830.70355.000

402.48

0240 *Soil Binder 64.050

2.900

213-00100  
 

66.950

ACRE

531.63000 35,592.6366.950

1,541.73

0245 *Deciduous Tree (5 Gallon Container) 40.000

0.000

214-00205  
 

40.000

EACH

53.16000 2,126.4040.000

0.00

0250 *Evergreen Tree (5 Gallon Container) 35.000

0.000

214-00450  
 

35.000

EACH

58.48000 2,046.8035.000

0.00

0255 *Soil Retention Blanket (Straw-Coconut) 60,114.000

23,294.000

216-00201  
 

120,000.000

SY  

1.24000 103,425.9283,408.000

28,884.56
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Herbicide Treatment 0.000

0.000

217-00000  
 

10.000

SY  

5.32000 0.000.000

0.00

0265 Aggregate Base Course (Class 6) 23,540.160

0.000

304-06000  
 

23,540.160

TON 

13.67000 321,793.9923,540.160

0.00

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 17,344.250

4,529.390

403-34841  
 

24,000.000

TON 

52.46000 1,147,491.1521,873.640

237,611.80

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

8,091.970

403-34871  
 

8,091.970

TON 

63.35000 512,626.308,091.970

512,626.30

0280 *Emulsified Asphalt (Slow-Setting) 2,534.700

4,924.000

411-10255  
 

11,692.000

GAL 

4.15000 30,953.617,458.700

20,434.60

0285 Geotextile (Drainage) (Class 1) 3,181.000

7.000

420-00112  
 

3,188.000

SY  

3.58000 11,413.043,188.000

25.06

0286 Drilled Caisson (18 In) 0.000

0.000

503-00018  
 

8.000

LF  

134.20000 0.000.000

0.00

0287 Drilled Caisson (36 In) 0.000

38.000

503-00036  
 

38.000

LF  

432.22000 16,424.3638.000

16,424.36

0288 Drilled Caisson (48 In) 0.000

42.000

503-00048  
 

42.000

LF  

550.00000 23,100.0042.000

23,100.00

0290 Riprap (12 Inch) 1,347.000

7.000

506-00212  
 

1,354.000

CY  

44.69000 60,510.261,354.000

312.83

0295 Riprap (18 Inch) 130.000

0.000

506-00218  
 

135.000

CY  

37.19000 4,834.70130.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0297 Geogrid Reinforce Tensar TX140 4,680.000

0.000

506-01020  
 

4,680.000

SY  

5.72000 26,769.604,680.000

0.00

0300 *Concrete Slope and Ditch Paving (Reinforced) 0.000

152.500

507-00100  
 

250.000

CY  

248.26000 37,859.65152.500

37,859.65

0305 *Concrete Class B (Miscellaneous) 48.500

0.000

601-01025  
 

76.700

CY  

355.59000 17,246.1248.500

0.00

0310 *Concrete Class D (Box Culvert) 8.000

0.000

601-03030  
 

8.000

CY  

428.20000 3,425.608.000

0.00

0311 Added Item (Dollar)/ Price Reduction- low compr essive 
strength Class D (Box)

-137.020

0.000

900-00006  
 

-137.020

DOL 

1.00000 -137.02-137.020

0.00

0315 *Concrete Class D (Wall) 7.600

0.000

601-03050  
 

7.600

CY  

390.41000 2,967.127.600

0.00

0320 *Reinforcing Steel 2,977.000

0.000

602-00000  
 

2,977.000

LB  

1.06000 3,155.622,977.000

0.00

0325 *Culvert Lining (60 Inch) 333.000

0.000

603-00060  
 

333.000

LF  

580.72000 193,379.76333.000

0.00

0330 36 Inch Corrugated Steel Pipe 78.000

0.000

603-10360  
 

78.000

LF  

78.01000 6,084.7878.000

0.00

0335 90 Inch Corrugated Steel Pipe 152.000

0.000

603-10900  
 

152.000

LF  

158.16000 24,040.32152.000

0.00

0340 24 Inch Steel End Section 3.000

0.000

603-30024  
 

3.000

EACH

449.27000 1,347.813.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 36 Inch Steel End Section 1.000

0.000

603-30036  
 

1.000

EACH

795.84000 795.841.000

0.00

0350 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

3.000

EACH

2,398.92000 7,196.763.000

0.00

0351 Inlet Ty C (Spec) 1.000

0.000

604-00350  
 

1.000

EACH

4,938.44000 4,938.441.000

0.00

0352 French Drain 2,749.000

0.000

605-82200  
 

2,749.000

LF  

62.76000 172,527.242,749.000

0.00

0355 *Guardrail Type 3 (6-3 Post Spacing) 1,900.000

1,600.000

606-00301  
 

3,500.000

LF  

14.89000 52,115.003,500.000

23,824.00

0356 Added Item (Each)/ Additional cost for 7' guard rail 
posts

125.000

0.000

900-00007  
 

125.000

EACH

16.94000 2,117.50125.000

0.00

0360 *End Anchorage (Nonflared) 4.000

6.000

606-02003  
 

10.000

EACH

1,775.64000 17,756.4010.000

10,653.84

0365 *End Post 0.000

0.000

607-00005  
 

1.000

EACH

182.88000 0.000.000

0.00

0370 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

2.000

EACH

228.60000 457.202.000

0.00

0375 *Fence Barbed Wire with Metal Posts 380.000

0.000

607-01000  
 

656.000

LF  

1.28000 486.40380.000

0.00

0380 *Curb Type 6 (Section M) 915.000

2,972.000

609-60011  
 

4,812.000

LF  

5.85000 22,738.953,887.000

17,386.20
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type I) 0.000

0.000

612-00001  
 

56.000

EACH

16.42000 0.000.000

0.00

0390 *Delineator (Type II) 0.000

0.000

612-00002  
 

86.000

EACH

18.61000 0.000.000

0.00

0395 *Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

22.99000 0.000.000

0.00

0400 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,350.000

LF  

8.51000 0.000.000

0.00

0401 3 In Elec Cond (Bored) 0.000

0.000

613-00306  
 

1,058.000

LF  

15.68000 0.000.000

0.00

0405 *2 Inch Electrical Conduit (Plastic) 1,645.000

0.000

613-01200  
 

3,190.000

LF  

8.51000 13,998.951,645.000

0.00

0410 *Pull Box (24"x36"x18") 0.000

4.000

613-07034  
 

12.000

EACH

478.47000 1,913.884.000

1,913.88

0411 Pull Box (36"x48"x18") 0.000

0.000

613-07038  
 

1.000

EACH

808.22000 0.000.000

0.00

0415 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,784.65000 0.000.000

0.00

0416 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

37,633.23000 0.000.000

0.00

0420 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

4.000

EACH

1,993.61000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Light Standard Foundation 0.000

0.000

613-40010  
 

4.000

EACH

797.44000 0.000.000

0.00

0430 *Lighting Control Center 0.000

0.000

613-50100  
 

3.000

EACH

1,594.88000 0.000.000

0.00

0435 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

6.000

EACH

307.28000 0.000.000

0.00

0440 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

264.000

SF  

17.01000 0.000.000

0.00

0445 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

376.000

SF  

19.14000 0.000.000

0.00

0450 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

6.000

EACH

159.49000 0.000.000

0.00

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

21.000

EACH

345.56000 0.000.000

0.00

0460 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

4.000

EACH

425.30000 0.000.000

0.00

0461 Traf Sig Face (12-12-12) 0.000

0.000

614-70336  
 

15.000

EACH

656.99000 0.000.000

0.00

0463 Detect (Microwave Veh) 0.000

0.000

614-72887  
 

3.000

EACH

5,701.84000 0.000.000

0.00

0464 Flash Beacon 0.000

0.000

614-80000  
 

2.000

EACH

2,563.70000 0.000.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Rumble Strip 0.000

10,398.000

614-80385  
 

10,398.000

LF  

0.79000 8,214.4210,398.000

8,214.42

0466 Sig-Light Pole Steel (1-40 Ft) 0.000

0.500

614-81140  
 

1.000

EACH

17,029.65000 8,514.830.500

8,514.83

0467 Sig-Light Pole Steel (1-45 Ft) 0.000

0.500

614-81145  
 

1.000

EACH

17,095.20000 8,547.600.500

8,547.60

0468 Sig-Light Pole Steel (1-65 Ft) 0.000

1.000

614-81165  
 

2.000

EACH

25,640.85000 25,640.851.000

25,640.85

0469 Ctrler (Ty 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

18,401.00000 0.000.000

0.00

0470 Embankment Protector Type 3 4.000

2.000

615-00030  
 

6.000

EACH

360.81000 2,164.866.000

721.62

0475 12 Inch Drainage Pipe (Class 0) 27.000

40.000

624-20012  
 

104.000

LF  

30.67000 2,054.8967.000

1,226.80

0480 18 Inch Drainage Pipe (Class 0) 853.000

160.000

624-20018  
 

1,013.000

LF  

29.63000 30,015.191,013.000

4,740.80

0485 24 Inch Drainage Pipe (Class 0) 836.000

0.000

624-20024  
 

941.000

LF  

39.02000 32,620.72836.000

0.00

0490 *Construction Surveying 0.540

0.000

625-00000  
 

1.000

L S 

16,888.76000 9,119.930.540

0.00

0491 Const Surveying (Hour) 0.000

5.000

625-00001  
 

5.000

HOUR

100.00000 500.005.000

500.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

195,025.59000 195,025.591.000

0.00

0500 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

178.000

GAL 

88.25000 0.000.000

0.00

0505 *Pavement Marking Paint (Waterborne) 382.000

155.000

627-00011  
 

537.000

GAL 

45.12000 24,229.44537.000

6,993.60

0506 Preform Plastic Pvmt Mkg (XS) (TY I) 0.000

0.000

627-30329  
 

0.000

SF  

14.30000 0.000.000

0.00

0510 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

405.000

SF  

13.82000 0.000.000

0.00

0515 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

7.000

EACH

178.63000 0.000.000

0.00

0520 *Flagging 3,019.250

601.000

630-00000  
 

4,000.000

HOUR

21.27000 77,002.723,620.250

12,783.27

0525 *Traffic Control Inspection 110.000

12.000

630-00007  
 

126.000

DAY 

74.43000 9,080.46122.000

893.16

0530 *Traffic Control Management 195.000

16.000

630-00012  
 

250.000

DAY 

404.04000 85,252.44211.000

6,464.64

0535 *Flashing Beacon (Portable) 5.400

0.000

630-80001  
 

6.000

EACH

1,063.26000 5,741.605.400

0.00

0540 *Barricade (Type 3 M-B) (Temporary) 9.000

0.000

630-80336  
 

10.000

EACH

186.07000 1,674.639.000

0.00
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PCN: 17860-BID    ESTIMATE RUN 11/09/2012

PROJECT: NH1151-026                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Construction Traffic Sign (Panel Size A) 26.100

0.000

630-80341  
 

29.000

EACH

37.21000 971.1826.100

0.00

0550 *Construction Traffic Sign (Panel Size B) 56.700

0.000

630-80342  
 

63.000

EACH

79.74000 4,521.2656.700

0.00

0555 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

42.53000 0.000.000

0.00

0560 *Construction Traffic Sign (Special) 88.200

0.000

630-80344  
 

98.000

SF  

8.51000 750.5888.200

0.00

0565 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

3.000

EACH

2,126.51000 5,741.582.700

0.00

0570 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.900

0.000

630-80358  
 

2.000

EACH

1,063.26000 956.930.900

0.00

0575 *Drum Channelizing Device 180.000

113.400

630-80360  
 

326.000

EACH

69.11000 20,276.87293.400

7,837.07

0580 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000

EACH

69.11000 0.000.000

0.00

0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

69.11000 0.000.000

0.00

0590 Concrete Barrier (Temporary) 6,786.000

0.000

630-80370  
 

7,540.000

LF  

25.93000 175,960.986,786.000

0.00

0595 *Traffic Cone 72.000

0.000

630-80380  
 

200.000

EACH

10.63000 765.3672.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,126.51000 0.000.000

0.00

0605 *Impact Attenuator (Temporary) 6.300

0.000

630-85010  
 

7.000

EACH

1,594.88000 10,047.746.300

0.00

0610 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

15,948.84000 0.000.000

0.00

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

40,282.580

F A 

1.00000 0.000.000

0.00

0620 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

93,500.000

F A 

1.00000 0.000.000

0.00

0630 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

89,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

115,500.000

F A 

1.00000 0.000.000

0.00

0645 F/A On-The-Job Trainee 3,840.000

0.000

700-70021  
 

3,840.000

HOUR

1.00000 3,840.003,840.000

0.00

0650 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C17860         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 17860-BID    ESTIMATE RUN 11/09/2012
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

27,771.63000 27,771.631.000

0.00

CAT 6,126,571.111,091,382.957,149,942.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,192.65000 16,192.651.000

0.00

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,068.81000 11,068.811.000

0.00

0670 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,284.51000 3,284.511.000

0.00

CAT 30,545.970.0030,545.97CURRENT AMT0400 $ $ $

$ 6,157,117.081,091,382.95$7,180,488.58$CURRENT AMTPROJECT TOTAL


